| | Collaborative Learning Environment Road Map | | | | | | | | | | | | | | |
|--|---|---------|------|-------|--------|----------|----|----|------|------|----|-------|---------------|---------------|--------|
| Calendar Year Academic Year | 200 | | | 09 | | 2010 | | | 2011 | | | 2012 | | | |
| | | 08-2009 | | | 9-2010 | _ | | | 2011 | | | -2012 | | | 2-2013 |
| Quarter | Su F | a Wi | Sp . | Su Fa | Wi | Sp | Su | Fa | Wi S | p Su | Fa | Wi | Sp | Su Fa | Wi |
| ilestones | | | | | | | | | | | | | | | |
| Launch CLE | | | | | | | | | | | | | | | |
| Migration from WebCT complete | | | | | | | | | | | | | | _ | |
| raining & Support | | | | | | | | | | | | | | | |
| Basic nuts & bolts training for migration | | | | | | | | | | | | | \neg | | T |
| Transition to online training | | | | | | | | | | | | | | | |
| Launch CLE Users Group | | | | | | | | | | | | | | | |
| Training & Support for new releases and new components | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| ourse Management (Moodle) | | | - | | | | | | | _ | 1 | | — | | |
| Build out Local Test Infrastructure | | | | | | \sqcup | | | | | 1 | | | | |
| Decommission WebCT | | | | | | | | | | | | | | | |
| Moodle & Other Software Upgrades (e.g. Moodle 1.9.5) | | | | | _ | | | | | | | | _ | | |
| Decision on internal or external hosting for ay 10-11 (DONE) | | | | | | | | | | | | | | | |
| Moodle 2.0 testing (tentative) | | | | | | | | | | | | | | | |
| Moodle 2.0 upgrade (tentative) | | | | | | | | | | | | | \dashv | \dashv | |
| ocal Release Management* | | | | | | | | | | | | | | | |
| Major Release (Summer) | | | | | | | | | | | | | | | |
| Minor Releases (Summer and Winter) | | | | | | | | | | | | | | | |
| *See "Releases" tab worksheet for details | | | | | | | | | | | | | | | |
| ortfolios Pilot (Mahara) | | | | | | | | | | | | | \rightarrow | | |
| Build out Infrastructure | | | | | | | Π | | | Т | | | $\overline{}$ | $\overline{}$ | |
| Pilots | | | | | | | | | | | | | -+ | _ | |
| Evaluation | | | | | | | | | | | | | | - | |
| Full Implementation (expected) | | | | | | | | | | | | | - | _ | |
| T dii implementation (expedica) | | | | | | | | | | | | | | | |
| evelopment/Integration | | | | | | | | | | | | | | | |
| UI Enhancements - My Favorite & My Recent Courses | | | | | | | | | | | | | | | |
| New Course Format | | | | | | | | | | | | | | | |
| Enrollment Integration with SOM's SIS | | | | | | | | | | | | | | | |
| MyAccess Authentication | | | | | | | | | | | | | | | |
| iTunes U Integration | | | | | | | | | | | | | | | |
| Library Reserves Integration | | | | | | | | | | | | | | | |
| Group Enrollments | | | | | | | | | | | | | | | |
| Learning Objects Repository | | | | | | | | | | | | | | | |
| Classroom Content Capture System integration | | | | | | | | | | | | | | | |
| Curriculum Management (Ilios) integration | | | | | | | | | | | | | | | |
| Enrollment Integration with Registrar's SIS (complete) | | | | | | | | | | | | | | | |
| Plagiarism Checker - Turnitin (SON implementation complete) | | | | | | | | | | | | | | | |
| Web Conferencing System - Elluminate (complete) | | | | | | | | | | | | | | | |
| Confluence Wiki (TBD) | | | | | | | | | | | | | | | |
| Library TLC Classroom & Sim Center Systems (TBD) | | | | | | | | | | | | | | | |
| | 1 1 | | | | 1 | | | | | -1 | + | | | | |

8/3/2010